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Fresenius Kidney Care 
3500 Lacey Road, Downers Grove, IL 60515 
1630-960-6807 F 630-960-6812 
Email: lori.wright@fmc-na.com  

March 14, 2018 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities & Services Review Board 
525 West Jefferson, 2nd Floor 
Springfield, IL 62761 

RECEIVED 
MAR 16 2018 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Annual Progress Report. Section 1130.760 
Project #16-034, Fresenius Kidney Care Woodridge 
Permit Holder: Fresenius Medical Care Naperbrook, LLC, and Fresenius Medical 
Care Holdings, Inc. 
Permit Amount: $5,676,179 

Dear Ms. Avery: 

Enclosed please find the annual progress report which summarizes the status of the above-
mentioned project 

If you have any questions, please contact me at 630-960-6807. 

Sincerely, 

tecjii it-Ad 

Lori Wright Wright 
Senior CON Specialist 

cc: Clare Connor 

II Thrive On 
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March 14, 2018 

Annual Progress Report. Section 1130.760 

Project #16-034, Fresenius Kidney Care Woodridge 
Permit Holder: Fresenius Medical Care Naperbrook, LLC, and Fresenius Medical 
Care Holdings, Inc. 
Permit Amount: $5,676,179 

This report summarizes the status of the above-mentioned project located at 7550 Janes 
Avenue, Woodridge. 

Status of the Project 

This project is for the establishment of a 12-station ESRD facility. The project was obligated 
on May 8, 2017 with the execution of the lease. Construction is complete, and the facility 
should be ready to open by May 2018. 

Application and Certificate for Payment (AIA G702)  

All modernization and construction costs were paid by the landlord and Fresenius has been 
paying the landlord back for these costs. Fresenius did not obtain G-702s, those went directly to 
the landlord. In place of the G-702 the landlord has provided Final Release of Lien for the 
cabinet work and a Sworn Statement from the General Contractor for the interior build-out. 

Anticipated Completion Date  

The project 95% complete and is expected to be complete prior to March 31, 2019, however 
most likely before the end of 2018. 



111 	FRESENIUS 
N. 	KIDNEY CARE 

Sources and Uses of Funds 

All Project financing to date has been funded from available cash and its equivalents as reported 
on the company's financial statements. The right to occupy the premises is secured through a 
leasing arrangement. This leasing arrangement is utilized to obligate the project. Project costs 
have not exceeded the approved permit amount. 

and Sources of Funds 
Line Item Allowance/CON Realized Costs 
Preplanning Costs N/A N/A 
Site Survey & Soil Investigation N/A N/A 
Site Preparation N/A N/A 
Off-site work N/A N/A 
New Construction Contracts N/A N/A 
Modernization 1,249,924 875,916 
Contingencies 123,539 0 
Architectural/Engineering 134,600 47,969 
Consulting and other fees N/A N/A 

Movable & Other Equipment 375,000 301,377 

Bond Issuance Expense N/A N/A 

Net Interest Expense during 
Construction 

N/A 
N/A 

FMV of Leased Space 
& Equipment 3,793,116 3,793,116 
Other Costs to be Capitalized N/A N/A 

Acquisition of Building or other 
Property (excluding land) 

N/A N/A 

Total Project Costs $5,676,179 

Realized Total Project Costs To Date $5,018,378 
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TO Y11-10M IT MAY CONCE3tN: 

the undersigned, being duly sworn, deposes and says that hefshe 

fly named: 
who is UIë contractor for the (trade): 
work on the building located at: 
Owned by: 

Cohen Architectural Woodworking, LLC 
Millwork 
_1550 Janes Avenue Wo oils 4  elg.e  	 
Fre °anal,  its Medical Care  

connection with said work other than above slated. 

Given under my hand signed on this 	5 "  day of Tailcikcstr Y 	20  18  
Company:  Cohen Architectural Woodworking, LLC  

,silo instere islla ng due or to become due to any person or material, labor or other work of any kind done or to be done upon or In 

STATE OF: Missouri 
COUNTY OF; ?helps 

TO WHOM IT MAY CONCERN- 

FINAL CONDITIONAL WAIVER AND RELEASE OF LIEN 
(becomes UNCONDITIONAL upon payment) 

Net 3 Real Estate 
Millwork 
Woodrid e II, Woodri 
Fresenius Medical Care  
Seventy thousand five hundred eighty-two 
dollars and twenty-one cents  

Written amount 

WHEREAS the undersigned has been employed by: 
To furnish: 
Fa* the makes know as: 
Of reach the Omer 

The tsrlerscred, kr ad in consider aton of: 

70, 582.21 
*radial knout ($) 

Obiers, at trim gxtat haste arseierafm.te recea semi is :eta OSAMPOStalit dC(1 ) herebY waive and release any  and al Ken nr darld cr nit le; -ader t4.1e ma-res tte Sthce tint zremism is Icir refatic to mechanics' Fens, wren respect to and on said eine derbet a 	=.isb, at the risroyenerts the-eon, at an ne ratr,a!, Ffxtre, appal-tars a machinery furnished, and on the money, funds 
Or 	her consicieratiOns due from the Owner, on accon of labor, services, material, fixtures, apparatus or machinery heretofore furnished, or which 
May be furnished at any time hereafter, by the undersigned for the above-described premises. 

Given under my hand signed on this 	Sin  dal,  of :LA LAAKV 	20 18  
Company Cohen Architectural Woodworkin  , LLC 	 

5117E111re of Authorked 	 a1•6  
ate- Typed le 8. TZCYhex:eat Emmet:dive: Nordey Cohan 	APt  
led saes nit It Tae IA part we— Aar La arwaratsm,araaare ram mar W crane ma at at iceet cake mat Imam mat be fait Iwaiv Is lar a 2111•21711C. tie irTIELTIL tan! StUt OE SIC. irtite SKS gee a era '11•1119e are' sm 	  

cONTRACTORS AFFIDAVIT  

The total amount of the contract including extras Is: 
On which he has received payment prior to this payment o 

That all waivers are true, correct and genuine and delivered unconditionally and that there is no claim either legal or equitable to defeat the validity of 
said waivers. That the following are the names of all parties who have furnished material or labor, or both for said work and all parties having contracts 
or subcontracts for specific portions of said work or for material entering into the construction thereof and the amount due to each, and that the items 
mentioned Include all labor and material required to complete said work according to plans and specifications: 

Names What For 
Contract Price Amount 

Paid 
This 

Payment 
Balance Due 

Cohen Architectural Millwork $77 710.21 $7,128.00 $70,582.21 $0.00 
Woodworking, LLC 

Total Labor and Material to Complete 

 

$77,710.21 

 

0.00  

Signature of Authorized Representative: 
Printed or Typed Name &Title of Authorized Representative: 

  

Ne-A n cr 

   

Notary 
Stamp: 
Subscribed and sworn to before me this 

Signature of 	. 
	 Notary: 
day of 7(..tiniAcf.ify  20  18  c•IFi 

DAVID BEADLES 
Notary Public- Notary Seal 

STATE OF MISSOURI 
Phelps County 

My Commission Expires: March 29,2021 
Commission #17298584 

Neil Form Document 
Conditional Final Waiver 
All Rights Reserved 2011 
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Subscribed and sworn before me on this 
	

C AJA,  

Stamp 

Notary Public 
It's Authorized Representative 

App!lotion for Payment and Sworn Statement 

PROJECT: FMC 7550 lanes Avenue, Woodridge, IL 	 CONTRACTOR: Mawahn, Inc. 
	 OWNER: Net3 (Woodridge), IC 

Interior 	 ADDRESS: 19199 Migore Service Rd. 	 ADDRESS: 220 North Green Street 

APPLICATION NO. 4 	 Kalarnamor  MI 49001 
	

Cliligiga, IL 60607 

PERIOD FROM: January 1,2018 

TO: February 23, 2018 
	

ARCHITECT: Cluisbmber IGdd & Associates, LLC 

CHANGE ORDERS INCLUDED: 414 
	

ADDRESS: tP18WIE550 Lisbon Road 

Mnoomonee Falls. WI 53031 
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Sit. Work 

TOTAL SW WORK WM OM% 50.00 50.00 5020 $0.00 50.00 

Building Shell 

0enen1RequIrtments klawor. $45,000.00 103.03% 545,000.00 $4050000 $010 $4500.00 $41E0.00 

Mac Wel Waco $6.500.00 100.07% SsActoo 5515003 50.00 5650.00 $65000 

Door,/Hardware ON Pace 526,059.00 10503% 526.05920 523,45310 50.00 52505.90 5200510 

M5/Insul/0rywall 001 3167.50000 100.00% 516730100 5150.75000 $0.00 516150.00 514.750.00 

Finish Carpentry DRI 531300.00 100.00% 531300.00 521170.00 50.00 $3.130.00 $333000 

Met Sealants Maven 55,500.00 100.02% 55,500.03 54,950.00 WM 5550.00 555020 

Painting 0131 526,500.00 100.00% $26,500.00 51611500 $6,930.00 $1.650.00 $2,650.00 

Carpet We Superior 57,205.00 100.60% 57,2E8.03 5000 $655920 572500 5725.10 

Vinyl Flooring Superior 549000.00 100.00% 549,03040 518,94500 515,155.00 54.900.00 34,900.00 

Getamlellle Lowery $36,767.00 100.00% 536.167.00 $31.43519 $1.654.51 $3,576.70 $3,676.70 

Epeey Floor Northeast 54,075.00 10010% 34,375.00 $0.00 $4,307.50 5487.50 344730 

Lockers F&I WIWI, 5/90010 10020% 56,900.00 36,210.00 $0.03 $69000 $690.00 

Window Coverings FM Mavoan 56,73500 100.00% 56,750.00 $5,467.50 $6117/0 567520 5675.00 

Talet Accettorlei Mevoca 54,750.00 10003% 54,750.00 3152000 $1,755.00 $47510 $47510 

FE & Brackets Morton $750.00 100.00% $750.03 3675.00 50.00 575.00 37500 

Fire SUppettsIon ESO $15,400.00 103050% 515,400.00 511,660.00 5000 $1.540.00 5154000 

FIUMWE Prospective 51121/14.111 10000% $112204.15 $7002519 56030.47 5123542 5422542 

tWAC Innowthe 556200.00 100.00% 556000.00 545.36000 55.040.00 55600.00 3560020 

Eleetral WIVA Inc $155000.00 103.00% 515210000 511610003 50.00 515,20500 515,200.00 

Fire Alarm Alamo 516,909.00 100.00% 526519.03 524.290.10 50.00 52,691150 3569030 

OlazIns Matt Moto-Ha 59,500.00 100.00% 59,50500 5721110 51,53920 595003 5950.00 

TOTAL BUILDING WELL $767,612.15 100.00% 5767,61231 5933,191.71 557,65835 375,74112 576,761.22 

PACE OCT SUMMAID 

TRADE WORK • WE WORK $0.00 0.00% 50.00 Som. 30.00 SOW 50.00 

SPADE WORK • IWHOINO SHED. 3767,612.11 100.03% $767.611.15 5633,192.75 357,65015 576,761.21 $76,751.22 

20241.11WW WORK $757,61.1.1t 10010% 5767,61/14 5633,19211 557,550.15 S76r61.22 575761,32 

GC • GENEML CONDITIONS 01001 mavcon • 554,100.00 100.00% 564,100.00 557,69000 30.03 36.41020 50.410,00  

GC -OH & FEE 01005 Maiwo 34,1294,222.. 100.03% 344204.03 536,305.69 53277.53 34,42020 34,410.40 

PROJECT TOTAL 651175,911.irh 100.00% $575.916.20 $717.134.47 $61136.11 547,591.51 $57,595152 

Wolnel Contract 
	 $497.172.00 

Owes orders • Parka, Apt) 
	 SLIAIS.07 

Owes Orden Thls 
	 $412553 

otH. Teta carnet 
	 1173.916.20 SO HUST EDW. $0 

MESSRSPm. Len 
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